


2020 Q3 Progress Report City of Lancaster

socalren.org

The SoCalREN Public Agency Programs were created on the belief that public agencies can be powerful agents of change. Energy conservation at the local level gives communities direct, tangible benefits in the form of freed-up public resources. Take a look at what agencies enrolled in SoCalREN Public Agency Programs accomplished together as a Network, and thanks again for joining us and making an impact.



Note: % of Annual Energy Savings Since Enrollment includes projects that are completed based on construction end date.

Overall Impacts on Communities Served







Job opportunities



Annual energy cost savings



Financing obtained



135k Annual therm savings



Gallons of water



Note: overall impacts determined based on energy savings and assumed benefits per kWh/therm reduced.



2020 Q3 Progress Report City of Lancaster

socalren.org

Below is a personalized status update for Lancaster. Since the enrollment of the City of Lancaster in October 2018, SoCalREN Public Agency Programs have worked with the City of Lancaster to improve its energy efficiency and save money.

Opportunities for Success













Status	Lighting	Mechanical	Cost Savings*	Energy Savings*	Incentives	Financing
Planned	1 Project	5 Projects	TBD	199,824 kWh	TBD	TBD
In Progress	-	1 Project	\$28,650	287,146 kWh 12,227 Therms	\$60,858	TBD
Completed	-	-	-	-	-	-

^{*}Cost and energy savings are potential, based on each project's incentives estimates, completed audit or the SoCalREN Public Agency Programs project scoping tool

Key Project Milestones

Key Milestones	City Hall Whole Building	Steve Owen Park Lighting	Performing Arts Center Whole Building	Soccer Center Whole Building	Jethawks Stadium Whole Building
Energy Cost Savings	\$28,650	\$41,812	\$29,604	\$21,633	TBD
Comparative Energy Analysis	Done!	Done!	Done!	Done!	Done!
Energy Audit	Done!	TBD	TBD	TBD	TBD
Incentives & Funding Reserved	Feb 2021	TBD	TBD	TBD	TBD
Design & Proposal	August 2020	TBD	TBD	TBD	TBD
Council/Board Approval	Mar 2021	TBD	TBD	TBD	TBD
Construction Start	Apr 2021	TBD	TBD	TBD	TBD
Construction End	Dec 2021	TBD	TBD	TBD	TBD
Incentives & Funding Received	Mar 2022	TBD	TBD	TBD	TBD