
Southern California

2018 Q4 Progress Report City of Brea

socalren.com

The SoCalREN Public Agency Program was created on the belief that public agencies can be powerful agents of change. Energy conservation at the local level gives communities direct, tangible benefits in the form of freed-up public resources. Take a look at what agencies enrolled in the SoCalREN Public Agency Program have been able to accomplish together, as a Network, and thanks again for joining us and making an impact.



Additional Orange County SoCalREN member agencies: City of Brea, City of Buena Park, City of Costa Mesa, City of Fullerton, City of Garden Grove, City of Irvine, City of La Habra, City of La Palma, City of Laguna Niguel, City of Mission Viejo, City of Orange, City of Placentia, City of Rancho Santa Margarita, City of Tustin, City of Yorba Linda, Orange County and Orange Unified School District

Program Impacts* on Communities Served



* Program impacts determined based on energy savings and assumed benefits per kWh/therm reduced

This report was created by the SoCalREN Public Agency Program and is for internal use only. Data as of October 2018. This Program is administered by the County of Los Angeles and funded by California utility ratepayers under the auspices of the California Public Utilities Commission. Below is a personalized status update for Brea. Since the enrollment of the City of Brea in July 2015, the SoCalREN Public Agency Program has worked with the Brea to improve its energy efficiency and save money.

	Opportunities for Success				
	S	×	Ę.		
Status	Mechanical	Cost Savings*	Energy Savings*	Incentives	

*Cost and energy savings are potential, based on each project's incentives estimates, completed audit or the SoCalREN Public Agency Program project scoping tool

Key Project Milestones

Key Milestones	Pump Retrofit	Plunge Mechanical
Energy Cost Savings	\$4,717	\$5,018
Comparative Energy Analysis	Done!	Done!
Energy Audit	Done!	Done!
Incentives & Funding Reserved	Sep 2018	Sep 2018
Council/Board Approval	Jan 2018	Feb 2016
Construction Start	June 2018	Dec 2018
Construction End	Jul 2019	Dec 2018
Incentives & Funding Received	Aug 2019	Feb 2019