


# 2019 Q4 Progress Report City of Fullerton

socalren.org

The SoCalREN Public Agency Programs were created on the belief that public agencies can be powerful agents of change. Energy conservation at the local level gives communities direct, tangible benefits in the form of freed-up public resources. Take a look at what agencies enrolled in the SoCalREN Public Agency Programs accomplished together as a Network, and thanks again for joining us and making an impact.



### Overall Program Impacts\* on Communities Served



<sup>\*</sup> Overall Program impacts determined based on energy savings and assumed benefits per kWh/therm reduced



# 2019 Q4 Progress Report City of Fullerton

socalren.org

Below is a personalized status update for the City of Fullerton. Since the enrollment of the City in August 2017, the SoCalREN Public Agency Programs have worked with Fullerton to improve its energy efficiency and save money. To date, this collaboration is saving the City over 1 million kWh annually.

#### Opportunities for Success















Status	Lighting	Pumping/Process Optimization	Street Lighting	Cost Savings*	Energy Savings*	Incentives	Financing
In Progress		1 Project: 1 Facility		\$7,700 Annual	70,000 kWh Annual	1 App: \$4,020 Saved	
Completed	1 Project: 3 Facilities	-	3,250 Lamps	\$118,300 Annual	1,075,500 kWh Annual	2 Apps: \$305,743 Saved	\$88,445 OBF
Total	1 Project	1 Pumping Project	3,250 Lamps	\$126,000 Annual	1,145,500 kWh Annual	\$309,763 Saved	\$88,445 OBF

<sup>\*</sup>Cost and energy savings are potential, based on each project's incentives estimates, completed audit or the SoCalREN Public Agency Program project scoping tool

#### Key Project Milestones

Key Milestones	Parking Garage Lighting (3 sites)	Express Street Lighting	Custom Street Lighting	Fullerton Hermitage Pumping Station
Energy Cost Savings	\$13,410	\$92,610	\$12.280	\$7,700
Comparative Energy Analysis	Done!	Done!	Done!	Done!
Energy Audit	Done!	Done!	Done!	Done!
Incentives & Funding Reserved	Done!	Done!	Done!	Done!
Design & Proposal	Done!	Done!	Done!	Done!
Council/Board Approval	Done!	Done!	Done!	September 2020
Construction Start	Done!	Done!	Done!	October 2020
Construction End	Done!	Done!	Done!	December 2019
Incentives & Funding Received	Done!	Done!	Done!	May 2020