
 

 
The SoCalREN Public Agency Programs were created on the belief that public agencies can be powerful 
agents of change. Energy conservation at the local level gives communities direct, tangible benefits in the 
form of freed-up public resources. Take a look at what agencies enrolled in the SoCalREN Public Agency 
Programs accomplished together as a Network, and thanks again for joining us and making an impact. 
 

 
Note: % of Annual Energy Savings Since Enrollment includes projects that are completed and committed based on audits completed. 

 
Note: overall impacts determined based on energy savings and assumed benefits per kWh/therm reduced. 
 
 

 
This report was created by the SoCalREN Public Agency Programs and is for internal use only. Data as of August 2020. 

These Programs are administered by the County of Los Angeles and funded by California utility ratepayers  
under the auspices of the California Public Utilities Commission. 
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Below is a personalized status update for the city of Rancho Cucamonga. Since the enrollment of the                                 
city of Rancho Cucamonga in September, 2015​, SoCalREN Public Agency Programs have worked                         
with the city of Rancho Cucamonga to improve its energy efficiency and save money. To date, this                                 
collaboration has saved 31% of overall electric energy usage. 
 

Opportunities for Success 

*Cost and energy savings are potential, based on each project’s incentives estimates, completed audit or the SoCalREN Public Agency Programs 
project scoping tool  
 

Key Project Milestones 
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Status  Whole Building   Lighting  Energy 
Savings*  Incentives  

Planned  9 Projects 
8 Facilities 

  TBD  TBD 

In Progress 
  LED Type A Lighting at 

Central Park 
81,808 kWh 

19 kW 
 

Completed 
  14,694 LS-1fixtures 

1,036 LS-2/LS-3 fixtures 
2,496,609 kWh 
582,336 kWh 

$1,461,724 
$94,470 

Total      3,133,753 kWh  $1,556194 

Key Milestones 
Various Whole 

Building  
(8 sites) 

Central Park 
Lighting  Street Lighting 

Comparative Energy Analysis  Done!  Done!  Done! 

Energy Audit  Done!  Done!  Done! 

Incentives & Funding Reserved  TBD  Done!  Done! 

Design & Proposal  TBD  Done!  Done! 

Council/Board Approval  TBD  Done!  Done! 

Construction Start  TBD  Done!  Done! 

Construction End  TBD  Dec 2020  Done! 

Incentives & Funding Received   TBD  Jan 2021  Yes 


