
 

 
The SoCalREN Public Agency Programs were created on the belief that public agencies can be powerful 
agents of change. Energy conservation at the local level gives communities direct, tangible benefits in the 
form of freed-up public resources. Take a look at what agencies enrolled in the SoCalREN Public Agency 
Programs accomplished together as a Network, and thanks again for joining us and making an impact. 
 

 
 

 
 

 
This report was created by the SoCalREN Public Agency Programs and is for internal use only. Data as of October 2019. 

These Programs are administered by the County of Los Angeles and funded by California utility ratepayers  
under the auspices of the California Public Utilities Commission. 
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Below is a personalized status update for the City of Thousand Oaks. Since the enrollment of                               
Thousand Oaks in November 2013​, the SoCalREN Public Agency Programs has worked with the City                             
to improve its energy efficiency and save money.  
 

Opportunities for Success 

*Cost and energy savings are potential, based on each project’s incentives estimates, completed audit or the SoCalREN Public 
Agency Programs project scoping tool  

 

Key Project Milestones 
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Status  Mechanical  Street 
Lighting 

Water / 
Wastewater 

Cost 
Savings* 

Energy 
Savings*  Incentives   Financing 

Planned      1 project  $29,742  270,383 kWh 
115 kW    

In Progress  1 project    1 project  $89,325 
772,559 kWh 

12.5 kW 
5,430 Therms 

$102,309   

Completed    1 Project     $36,691  333,553 kWh  $36,690  $270,050 OBF 
Reserved 

Total  1 Project  1 Project  2 Projects  $155,758 
1,376,495 kWh 

127.5 kW 
5,430 Therms 

$138,999 
$270,050 OBF 

Reserved 

Key Milestones 
Thousand Oaks  

Water Distribution 
Pump Overhaul  

Thousand Oaks  
Civic Arts Plaza 

Mechanical 

Thousand Oaks  
Water Distribution 

Process Optimization 

Energy Cost Savings  $7,698  $81,627  $29,742 

Energy Audit  Done!  Done!  TBD 

Incentives & Funding Reserved  Done!  January 2020  TBD 

Design & Proposal  December 2019  Done!  TBD 

Council/Board Approval  TBD  Done!  TBD 

Construction Start  TBD  Done!  TBD 

Construction End  TBD  January 2020  TBD 

Incentives & Funding Received   TBD  Received in 4 Installments  TBD 


