
 

 
The SoCalREN Public Agency Programs were created on the belief that public agencies can be powerful 
agents of change. Energy conservation at the local level gives communities direct, tangible benefits in the 
form of freed-up public resources. Take a look at what agencies enrolled in the SoCalREN Public Agency 
Programs have been able to accomplish together, as a Network, and thanks again for joining us and making 
an impact. 
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Below is a personalized status update for the City of Irvine. Since the enrollment of Irvine in                                 
December 2013, the SoCalREN Public Agency Programs have worked with the City to improve its                             
energy efficiency and save money. To date, this collaboration is saving the City 1,127,473 kWh and                               
$176,171 annually. 

Opportunities for Success 

*Cost and energy savings are potential, based on each project’s incentives estimates, completed audit or the SoCalREN Public Agency Programs 
project scoping tool  

 

Key Project Milestones 
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Status  Lighting  Mechanical  Street Lighting  Cost Savings*  Energy 
Savings*  Incentives  

In Progress  1 Project  2 Projects  0 Projects  $64,268  515,641 kWh  TBD 

Completed  2 Projects  4 Projects  4 Projects  $176,171  1,127,473 kWh  $268,541 

Total  3 Projects  6 Projects  4 Projects  $240,439  1,643,114 kWh  $268,541 

Key Milestones  Irvine Civic Center  Irvine Operations 
Support Facility 

Various Park 
Lighting 

Energy Cost Savings  TBD  TBD  TBD 

Comparative Energy Analysis  In Progress  In Progress  In Progress 

Energy Audit  Done!  Jul 2019  Jul 2019 

Incentives & Funding Reserved  Jul 2019  TBD  TBD 

Design & Proposal  Jul 2019  TBD  TBD 

Council/Board Approval  Sep 2019  TBD  TBD 

Construction Start  Sep 2019  TBD  TBD 

Construction End  Dec 2019  TBD  TBD 

Incentives & Funding Received   2020  TBD  TBD 


